ISO/IEC JTC 1/SC2/**WG2** **N** 1177

DATE: 1995-03-22

TITLE: IRG work schedule

SOURCE: IRG

REFERENCES: Conclusion H2, V2, and A3 of IRG 4th meeting

ACTION: Accept development schedule of Horizontal/Internal supplementation, and Vertical extension of CJKV Unified Ideographs.

Approve IRG 5th meeting in Korea.

Request SC2 (creation body of IRG) to approve continuation of WG2/IRG activities.

CIRCULATION: ISO/IEC JTC 1/SC2/WG2

For the preparation of high quality fonts (96x96 dots-matrix design resolution for presentation at 22 points in print size), IRG's development works were delayed about a half year from the schedule reported to WG2 at the previous meeting in San Francisco. Now IRG has following schedule:

1. Submission of its Horizontal/Internal supplementation proposal to WG2 meeting 28.
2. Submission of the first draft of its Vertical extension to WG2 meeting 28.
3. Submission of the second draft (hopefully the final text of the proposal) of its Vertical extension to WG2 meeting 29.

Therefore, IRG ask SC2/WG2 to approve this development schedule, and approve the IRG 5th meeting in Korea to do the development work. Also, IRG ask SC2/WG2 to request SC2 to approve the continuation of IRG activities.