

Date: 1999.5.20

**ISO-IEC JTC1/SC2/WG2/IRG  
Ideographic Rapporteur Group**

Title: Editorial Group Work Report and Schedules

Source : The Editorial Group of IRG 13

Meeting: For IRG 13

Action: For discussion and acceptance by the plenary of IRG 13

**Item 1: Checking report**

The editors accept the checking summary attached.

**Item 2: Submission of additional character**

The editors have discussed the possible additional submissions and drafted a recommendation N659 for consideration by the plenary.

**Item 3: schedule for CD of Extension B**

14<sup>th</sup> June 1999: Chief Editor will send out Extension B V4 and Super CJK V7 to all editors

12<sup>th</sup> July 1999: All editors will return feedback to the chief editor through email or fax.

15<sup>th</sup> July 1999: Chief Editor will send out the consolidated feedback to all editors through email or fax.

22<sup>nd</sup> July 1999: All editors should respond to the Chief Editor on the points raised in

the consolidated report.

11<sup>th</sup> Aug. 1999: Chief Editor will send out Extension B V5 and Super CJK V8 to all editors.

The additional ideographs will also be included in Extension B V5 if proposal N659 is accepted by the plenary.

23<sup>rd</sup>– 25<sup>th</sup> Aug. 1999: Editors will hold an Ad hoc meeting in Beijing to review Extension B V5 and Super CJK V8.

10<sup>th</sup> Sep. 1999: Editors will receive Extension B V6 from the Chief Editor

Extension B V6 will be included in the CD to be submitted to WG2.